

Monitoring and Evaluation CoP

Update on work in 2017 and plans for 2018

Progress report from 2017

- ▶ Approval of M&E framework;
- ▶ Progress on KAZA Impact Monitoring working group and looking for ways to link it to this CoP;
- ▶ Re-positioning of the CoP with movement of people and new TFCA-landscape programmes:
 - ▶ Changes in staff and addition for Zimbabwe, Malawi-Zambia, KAZA, Tanzania
 - ▶ Inception of landscape-based programmes, such as Vukanow, Khetha, KfW, BIOPAMA II

Plans for 2018

- ▶ Pilot the Y1 phase M&E Framework with the TFCA Coordinating Agencies through Survey Monkey;
- ▶ Meet with the KMI to support the implementation process and see linkages with SADC M&E Framework;
- ▶ Present first SADC TFCAs Progress Report at 2019 SADC TFCA Network meeting;
- ▶ Define a plan of action for 2018 with new members and programmes
 - ▶ Initiate discussion on using M&E to make SADC TFCAs list more inclusive;
 - ▶ Define vision and objectives for CoP;
 - ▶ Seek more representation from SADC TFCA Steering Committee;
 - ▶ Plan a joint meeting with the Data Management CoP on potential merging.

Update on M&E implementation

2017-2018

- ▶ The Framework was approved during the Ministers' Meeting held in November 2017;
- ▶ Implementation should happen at the pace of the SADC Results-based M&E System;
- ▶ The M&E CoP and the TFCA Unit are considering a way to pilot the system using alternative tools.
- ▶ The SADC TFCA Unit has piloted their components of the Framework

2018 - 2019

- ▶ Complete the design of the pilot phase and indicators by December 2018, using Survey Monkey;
- ▶ Send to TFCAs Coordinating Agencies the Survey Monkey form to complete by mid February 2019;
- ▶ Prepare the first M&E report by the 2019 SADC TFCA Network meeting (planned for March 2019)